

Project

Schedule Status

Priority Key

Under Consideration	Project is being considered.
On Hold	Project is on hold.
In Planning	Project is in planning.
In Construction	Project is under construction.
Completed	Project is completed.

ACES (Funk) Library

Reupholstery of seating	In Construction
Gender Neutral Restroom	Under Consideration
Corner Mirror Install in Collaboration Rooms	In Construction

Archives Research Center (Hort Field)

Controls upgrades	In Planning
DI Water repairs	Under Consideration
Deferred Maintenance Items	Under Consideration

Art & Architecture Library (Ricker)

Processing Table	In Construction
------------------	-----------------

Chemistry Library

No current projects

Communications Library

New Table layout in lower level study area	In Planning
Carpet at Main Entry needs cleaning	In Planning
Basement flooring needs stripped/waxed	In Planning
Reflection Room	Under Consideration

Grainger Engineering Library

2nd floor wood floor	On Hold	
Room 59 testing center	On Hold	
3rd floor security	In Planning	X
Basement	In Planning	X
Gender Neutral Restroom	Under Consideration	

Main Library

General

Exterior renovation Phase 2C	On Hold	
Mural resoration/cleaning	On Hold	
Roof & HVAC exterior ductwork replacement	In Planning	X
Stair tread cleaning	On Hold	
Room 438 reflection room	In Planning	X
Courtesy Product Dispensers in Restrooms	In Planning	X
Traka Key Box for Main with Rooms and Vehicles	In Planning	X
Writer Workshop more sound dampening	Under Consideration	
Dean's Office Furniture	In Planning	
Puzzle Project at Main Library	In Construction	X
ION Coffee Machine in Main Library - Illini Vending	Under Consideration	
McKinley Medical Vending Machine at Main	Under Consideration	
Hot water at point of facuets in Main restrooms	In Planning	X
Library Admin/Dean Suite Remodel	On Hold	
Library Security Camera replacements	In Planning	

Acquisitions and Cataloging Services

No current projects

Central Access Services

Added Mirrors at 2nd floor Main Library	In Construction
---	-----------------

Phone Center cleaning and painting - Summer 2024	Under Consideration	X
Sidewalk repairs at south main entry	On Hold	
concrete stair repair to basement at north main entry	In Planning	
Concrete stoop repair north basement entrance	On Hold	
portraits in Library Gallery; Library Gallery Remodel	In Planning	X
Flooring replacement Rm 128	Under Consideration	

History, Philosophy, & Newspaper Library

Study Carrel Furniture	In Planning	
------------------------	-------------	--

IL History & Lincoln Collectives

No current projects

International & Area Studies Library

No current projects

Information Technology

No current projects

Literature & Languages Library

Polishing Rm 200 shelves for 100 yr celebration	In Planning	
Table cleaning in Room 200 - BSWs	In Planning	

Map Library

No current projects

Mortenson Center

IAS/Mortenson Sound barrier between offices	Under Consideration	X
---	---------------------	---

Preservation Services

No current projects

Rare Book & Manuscript Library

RBML carbon filter changes	In Planning	
----------------------------	-------------	--

Scholarly Commons

No current projects

Social Sciences, Health, and Education Library

No current projects

Teaching, Learning, and Academic Support

TLAS - painting wall hanging system	In Planning	
TLAS - signs outside 106 and 314	In Construction	X

University Archives

No current projects

Math Library

Altgeld Hall remodeling	In Planning	
-------------------------	-------------	--

Music & Performing Arts Library

Oak Street

Vault #3 Compressor	In Construction	
Vault #1 and #2 Compressor	On Hold	
Oak St Aisle 5 Lighting	Under Consideration	

Sousa Archives

No current projects

Undergraduate Library

Archives and Special Collections building project

In Construction

University High School Library

No current projects

Veterinary Medicine Library

No current projects