

Project

Schedule Status

Priority Key

Under Consideration	Project is being considered.
On Hold	Project is on hold.
In Planning	Project is in planning.
In Construction	Project is under construction.
Completed	Project is completed.

ACES (Funk) Library

Reupholstery of seating
Gender Neutral Restroom
2 high stool chairs

Completed
Under Consideration
In Planning

Archives Research Center (Hort Field)

Controls upgrades
Deferred Maintenance Items

In Construction
Under Consideration

Art & Architecture Library (Ricker)

Processing Table

In Construction

Chemistry Library

No current projects

Communications Library

New Table layout in lower level study area
Carpet at Main Entry needs cleaning

Completed
Completed

Reflection Room

Under Consideration

Grainger Engineering Library

2nd floor wood floor
Room 59 testing center
Exterior sign south side
Height adjustable tables - 1st floor
3rd floor security storefront window install
Gender Neutral Restroom
4th Floor Exterior Glass Replacement

On Hold
On Hold
On Hold
In Construction
In Construction
Under Consideration
In Construction

X

Interior Wood Chair Replacements In Planning

Main Library

General

Exterior renovation Phase 2C	On Hold	
Mural resoration/cleaning	On Hold	
Roof & HVAC exterior ductwork replacement	In Planning	X
Stair tread cleaning	On Hold	
Room 438 reflection room	In Construction	X
Room 428 - A/V upgrade	Completed	
Courtesy Product Dispensers and New Paper Product Dispensers in Restrooms	Completed	X
Traka Key Box for Main with Rooms and Vehicles	In Planning	X
Writer Workshop more sound dampening	In Planning	
Dean's Office Furniture	In Planning	
ION Coffee Machine in Main Library - Illini Vending	Under Consideration	
McKinley Medical Vending Machine at Main	On Hold	
Hot water at point of faucets in Main restrooms	In Construction	X
Library Admin/Dean Suite Remodel	On Hold	
Rm 106 A/V Tech Retrofit - add podium	In Construction	
Stacks electrical full system review	In Planning	

Acquisitions and Cataloging Services

No current projects

Central Access Services

Sidewalk repairs at south main entry	On Hold	
Concrete stoop repair north basement entrance	On Hold	
portraits in Library Gallery; Library Gallery Remodel	In Planning	X
Flooring replacement Rm 128	In Construction	

History, Philosophy, & Newspaper Library

Study Carrel Furniture

In Planning

IL History & Lincoln Collectives

No current projects

International & Area Studies Library

No current projects

Information Technology

No current projects

Literature & Languages Library

Table cleaning in Room 200 - BSWs

In Planning

Map Library

No current projects

Mortenson Center

IAS/Mortenson Sound barrier between offices

Under Consideration

X

Preservation Services

No current projects

Rare Book & Manuscript Library

RBML carbon filter changes

In Construction

Scholarly Commons

No current projects

Social Sciences, Health, and Education Library

No current projects

Teaching, Learning, and Academic Support

TLAS - painting wall hanging system	In Planning	
TLAS - signs outside 106 and 314	In Construction	X
Workstation behind service desk in room 100	In Planning	

University Archives

No current projects

Math Library (Altgeld Hall)

Altgeld Hall interior remodeling - Phase 4	In Planning	
Clock re-furbishing	Completed	

Music & Performing Arts Library

Oak Street

Vault #1 Compressor	In Construction	
Vault #1 Fan motor	In Construction	
Oak St Aisle 5 Lighting	Under Consideration	
Deferred Maintenance - Water leaks loading dock/windows	In Planning	
Gender Neutral Restroom	Under Consideration	
Vault #3 filters	In Construction	

Sousa Archives

No current projects

Undergraduate Library

Archives and Special Collections building project	In Construction	
---	-----------------	--

University High School Library

No current projects

Veterinary Medicine Library

No current projects