UGL Moves

6/30/2022

Project	May				June				July					August				Septemeber				
	2-6	9-13	16-20	23-27	30-3	6-10	13-17	20-24	27-1	4-8	11-15	18-22	25-29	1-5	8-12	15-19	22-26	29-2	5-9	12-16	19-23	26-30
Writer Workshop (100c)																						
SSHEL Cabinets (100c)																						
Communication Furniture																						
ACES Furniture (corners)																						
Grainger 4th Flr East CoE														one office remains waiting on carpenters								
Media Commons (306)																Media Booth Installs						
ACES Furniture (Class 509)							Wire Desks															
Mortenson Center (329)													Relocate furniture									
Main Library Office 419	final painting occurring week of July 18th												furniture/IT workstation setup			Orangebox Install						
SSHEL South															Orangebox Install							
SSHEL North															Orangebox Install							
Uni-High Furniture																						
450s Reservable Workspace																						
Zoom Rooms (427, ACES 505)	ACES 505													sound panels in 427								