February 2015

FACILITIES: Projects in Planning

- Main Library – Room 220 operational planning for Scholarly Commons and Center for Innovation in Teaching and Learning (CITL) services. *Operational planning continues parallel to the facilities planning. Schedule for renovation is being developed.*
- Grainger Engineering Library & Information Center – Design Center – New collaboration project between the College of Engineering and Grainger Engineering Library Current proposal would re envision the west end of the basement level – room 000 and the center section, first floor west end and second floor west end. *Planning with the College of Engineering, Grainger Engineering Library, Library Facilities and Library IT ongoing.*
- Horticulture Field Laboratory – University Archives NEH Grant Remodeling – The project will replace the existing environmental system for the three existing vaults, construct a new vault for instrument storage in room 108 and install fire suppression in all 4 vaults. *Bidding occurred February 7th and 10th.*
- Library Administration move to 4th floor Main Library – *reviewing plans with AULs*
- 2014 Matching Funds
  - UGL and Main door replacement – *Facilities & Services hiring design consultant*
  - Main Library corridor flooring replacement and stair renovation – *processing documents and adjusting budget based on the UGL and Main Door replacement project.*
- Oak Street Library Facility – mobile shelving purchase – LBO and Library Facilities working on sole sourcing product.
- Oak Street Library Facility – Third Floor Build Out - The project will build out 2,000 square feet of “shell” space on the 3rd floor, constructed as part of the 2004 phase I project for the CMS staff currently located in room 44 Main Library. *Processing documents with F&S*
- Phase 2C – South Light Court, Roofs and Exterior Duct work – *F&S is looking into FY15 maintenance funds for roof replacement, F & S has hired a consultant to investigate exterior duct work replacement/elimination and Facilities Planning Committee rescheduling.*
- Exhibit space for UGL on the upper level adjacent to main entry. *Library Facilities and UGL are reviewing options for wall mounting systems and alcove enclosures.*
- Main Library – Parking Lot E3 Drainage Project is reviewing alternative solutions to resolving the water overflow from the E3 parking lot into the west basement entry and loading dock. The work will be done summer 2014 or summer 2015. *Facilities & Services, Campus Parking and Library project. 95% Construction Document review meeting is February 17, 2015.*
FACILITIES: Projects in Construction

- Main Library – 1st floor center restroom renovation. The project will renovate both spaces providing one accessible women’s and one accessible men’s restroom on the first floor adjacent to the Marshall Gallery. *Library restrooms construction began the week of February 2, 2015 and is expected to be completed by May 29, 2015.* Facilities & Services’ project.
- Main Library – Room 1 Renovation for Technical Services – CAM will provide new space and furniture for the staff currently located in room 220 Main Library. *Initial wall repair and painting have begun. Furniture plan is being finalized. Waiting for the investigation by F&S for HVAC and lighting. F&S is to investigate the HVAC capacity of room 1 to determine the viability of using the AHU Library Project.*
- Main Library – Air Conditioning Plant – Main Stacks Cooling Tower Replacement. Two existing cooling towers located above the 4th Main Stack addition will be replaced in the next 9 months. *Tower replacement is complete with misc. piping and electrical work being completed.* Facilities & Services project.
- Main Library – Room 146 renovation in preparation for the University Archives relocation. Flat files are installed. Electrical and data work is near completion. *Move of Archives is anticipated to occur during Spring Semester.*
- Undergraduate Library – additional panel enclosures for the Media Commons/staff area enclosure, additional printer tables, standup public computer tables are ordered. *Awaiting quote for additional lounge furniture for the upper level.*

FACILITIES: Projects in Completion

- Main Library – Gregory Drive Sidewalk/abandon electric vault cover replacement. Consultant is designing the replacement lid/sidewalk for a section of sidewalk along the south side of the Main Library that has major deterioration. Electrical work in vault in preparation for vault lid cover replacement is complete. Facilities & Services’ project.
- Main Library – Preservation 425, 425A, 425B, 425C, 427, 429, 437 and 439. Preservation staff have completed their move into their office spaces with final remodeling of labs to follow. F&S will be providing construction services in rooms 425A, 425B and 439 (labs and work rooms). *Additional electric work in 425 and sink installed in 439 by F&S. Finalizing acoustic panels and doors for 425A and 425B.*
- Main Library – Room 106 Renovation. A hybrid conference/seminar/limited instruction space. The space is intended to provide flexible arrangements with 8 mobile tables, 35 chairs with casters, 3 – 80” flat panel displays mounted on N. W. & E. walls. *Library IT is working with CITES to install the new AV System. Installation is scheduled to take place from February 20, 2015-March 2, 2015.*
- Main Library – Phase 2B Masonry Restoration and Window Replacement – North Lightcourt. Mortar grinding is *100% complete.* Window replacement – *100% complete,* Facilities & Services project. *Finalizing punch list items.*