FACILITIES: Projects in Planning

- **AFMFA F&S - $40M Campus Wide Requests** – Two projects: Main Library remaining flat roof replacement and Main Library Reading Room Restoration – Both projects are approved and will be starting the Main Library Reading Room quickly with one of the University retainer consultants.
- **Grainger 2nd Floor East End Reconfiguration** – Move out collection material, remove cantilever shelving and relocate cherry study carrel temporarily stored in the east and west 2nd floor galleries. Tentative schedule is mid-July with project completion prior to the Fall 2017 semester.
- **$800K Revolving Loan Program – F&S Lighting retrofits: Oak Street Library Facility** – Testing one aisle of LED lighting. Waiting for F&S to confirm the project is approved to move forward.
- **Main Library Exterior Renovations Phase 2C – South Light Court, Roofs and Exterior Duct work** – F&S is looking into FY17 maintenance funds for roof replacement, F & S, engineers and Library Facilities are investigating exterior duct work replacement/elimination. Project placed on the Facilities Planning Committee project list for FY18. Also, listed on AFMFA (Academic Facilities Maintenance Fund Assessment)
- **Main Library – Room 220 Remodeling** Operational planning long term ongoing. Estimate, schedule and proposal for renovation being reviewed.
- **Main Library – 1st Floor Central Service Point** – Operational planning report being reviewed by EC.
- **Main Library - Library Administration** move to 4th floor Main Library—under review.
- **Main Library Main Stacks – Structural Feasibility Study** – F&S finalizing consultant contract
- **Main Library – Master Plan – To be revisited**
- **Main Library – F&S – North and South Stairway “renovation” – stair tread cleaning and wall/ceiling painting – Pending F&S funding and approval**
- **Main Library – Rare Book & Manuscript Library – security review – ongoing**
- **Main Library – IAS Reconfiguration** – relocating staff and microform room to create collaboration space in room 109 – project to start in August
- **MPAL Revisit previous planning initiatives – public computer area, reading room furniture, power upgrade, ceiling replacement, etc.**
- **Math Library – Review the current Master Plan for Altgeld Hall**
- **Multiple Library Facilities – space naming opportunities – Advancement Office**
- **Oak Street Library Facility – Outdoor concrete pad installation for bicycle parking and picnic tables – waiting for site plan from F&S**
- **Oak Street Library Facility – Vault IV Feasibility Study – On hold**
- **Ricker Library – Review remaining planning of shelving in stacks and reference areas.**
- **Ricker Library – Reconfigure Staff Area – Waiting for approval on layout.**
FACILITIES: Projects in Construction

- **Grainger Engineering Library – Second Floor Wood Floor Overlay.** *Library Facilities and Grainger Library are reviewing new product overlay. Timeframe for the work is Summer 2018.*

- **Horticulture Field Lab – University Housing – Orchard Street Roadway Improvement project** – ongoing. *Phase 1 portion of street from Florida Avenue to north service drive is complete.*

- **Horticulture Field Laboratory – University Archives NEH Grant Remodeling** – The project will replace the existing environmental system for the three existing vaults, construct a new vault for instrument storage in room 108 and install fire suppression in all 4 vaults. *June 2016 completion. 11 month warranty walk-thru schedules. Work on the environmental system and attic mechanical room enclosure is complete.*

- **Main Library – Room 220 Remodeling** *Space is vacated, radiators removed, flooring has been removed, walls are being painted, carpet install scheduled for mid-August, window shades on south and east windows will be installed and general cleaning. Anticipated to be open for Fall semester 2017*

- **Main Library – Basement Main Stacks entry ramp renovation** – *F&S cement finishers will be performing the work. To be scheduled.*

- **Main Library – Reading Room – Wall and ceiling painting** – *Painting contractor will mobilize August 1st completion September 30, 2017.*

- **Main Library – HPNL Reconfiguration – Office Space** – *in progress*

- **Main Library – IHLC Reconfiguration** – *Reading room, office and staff space. – In progress*

- **Main Library – Elevator Upgrade – E1 (northwest) summer 2017 and E5 (east) summer 2018.** The project is a Campus wide multiple elevator upgrade project. The elevator cabs and controls for the E1 & E5 elevators will be upgraded to provide reliable transportation throughout the Main Library. E1 will be upgraded summer 2017 and E5 will be upgraded summer 2018. *Construction started mid-May 2017. E1 to be taken out of service starting July 20, 2017 through November 3, 2017.*

- **Main Library – Room 411 Conversion for Illinois Newspaper Project move from HPNL.** *F&S Electricians to install data and power based on floor plan. In progress*

- **Music and Performing Arts Library – Player Piano Restoration and Room Remodeling.** *The piano restoration in progress. Facilities & Services creating room on the second level to house the piano when it returns to MPAL.*

- **Oak Street Library Facility – 3rd Floor Additional Furniture for CMS** – *scheduled for installation*

- **Oak Street Library Facility – 3rd Floor Space Conversion** – *Convert Internet Archives space on 3rd floor to more CMS office space*

- **Veterinary Medicine Library – College Remodeling Project.** The College of Veterinary Medicine will be remodeling the majority of the current physical footprint of the Veterinary Medicine Library. Upon completion of the project there will be; shared study/research space, small reference collection, public computers and the librarian’s
office. The balance of the space is being remodeled for classroom and collaborative learning environments for the College. Project completion August 2017.

- University Press – Ongoing surplus furniture removal and collection handling for processing.

FACILITIES: Projects Completion

- Grainger Engineering Library - F&S Lighting Retrofit - complete
- Horticulture Field Lab – install water monitoring devices in vault/room 4 – Insurance coverage concerns – complete
- Main Library – Audubon Exhibit Case Replacement – Grand Stair 2nd Floor Landing – complete
- Main Library – Wayfinding Sign – finalizing input for ordering and graphic fabrication – complete
- Main Library - Rare Book & Manuscript Library – Exhibition Space Remodeling
  The project provides a dedicated area within room 346 Main Library with new exhibit cases, new wall treatment and lighting. Complete
- Main Library – Internet Archives – Relocate from 3rd floor of the Oak Street Library Facility to rooms 407 & 409 Main Library. Complete
- Main Library – Reading Room – Historic paint analysis – complete
- Main Library – Corridor Painting – 4th Floor, West Basement and East Basement
- Oak Street Library Facility – install additional door contacts for vault alarms – insurance coverage concerns - complete