November 2018
FACILITIES: Projects in Planning
· ACES Funk Library – Interior/exterior lighting – Initial estimate received from F&S to re-lamp the atrium “chandelier” and the exterior skylight “canyon” fixtures to LED.  Further evaluation of options and estimate adjustments being made by F&S.  
· AFMFA F&S - $40M Campus Wide Requests – Two projects: 
· Main Library Reading Room Restoration – Reading Room Renovation – Consultant contract to finalize – August 2018
· Main Library Roof and HVAC Exterior Ductwork Replacement – Working on the consultant selection 
· Undergraduate Library – Elevator Replacement – Initiating the consultant selection
· Grainger Engineering Library – Second Floor Wood Floor. Library Facilities and Grainger Library are reviewing options – Summer 2019
· Grainger Engineering Library – Major building component review; flooring replacement, furniture replacement, lighting upgrade, deep cleaning.
· Library Programming and Conceptual Design – initiating consultant hiring with Facilities & Services, reviewing comprehensive project schedule and Illinois State Historic Preservation Office review in process.
· Main Library Exterior Renovations Phase 2C – South Light Court & 1962 NW Addition – Window replacement and masonry repair.  Project placed on the Facilities Planning Committee project list for FY19. 
· Main Library – Room 220 Remodeling  Conceptual design, estimate and schedule will be a component of the Main Library Reading Room Restoration project (see above)
· Main Library – Verizon Cellular Signal Amplification - Technology Services is working with F&S and Verizon Wireless to install components in the Main Library – 6th Stack Addition – final drawings are approved.
· Main Library – Rare Book & Manuscript Library – security review – ongoing
· MPAL Ceiling Tile Replacement – Initiating conversation with Facilities & Services
· MPAL Revisit previous planning initiatives – public computer area, reading room furniture, power upgrade, ceiling replacement, etc. – Project placed on the Facilities Planning Committee project list for FY19.
· Math Library – Review the current Master Plan for Altgeld Hall – meeting set with Math Department, LAS and Library to review project
· Oak Street Library Facility – Vault IV Feasibility Study – On hold
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FACILITIES: Projects in Construction
· ACES Funk Library – Interior Signs – Revising main wayfinding signs – lower level through 5th floor. F&S Sign Shop beginning the fabrication and installation.
· Main Library – Donor Wall – Grand Stair 1st Floor Vestibule – Design consultant working on the installation  – October 2018
· Main Library – 14 Millionth Volume Permanent Exhibit – Framing in progress, ready for Advancement event on October 26, 2018
· Main Library – F&S – North, South & East Stairway “renovation” – stair tread cleaning and wall/ceiling painting – F&S funding approved. F&S Building Services Workers – Flooring Crew started work July 2018 on south stairs, process is slow due to traffic and large portion of work is being done by hand.  1st floor north and south stair vestibule ceiling painting complete.
· Main Library – 1st Floor Central Service Point – Phase I remodeling given OK to proceed by Illinois Historic Preservation Agency further review and approval will occur as architect completes designs.  Kickoff meeting set for November 1, 2018
· Main Library – Basement Main Stacks entry ramp renovation – F&S cement finishers will be performing the work.  Scheduled for 2018
· Oak Street Library Facility – Outdoor concrete pad installation for bicycle parking and picnic tables – work order had been sent to F&S.  Waiting for F&S to mobilize on site.
· University Press – Ongoing surplus furniture removal and collection handling for processing.
[bookmark: FScompletion]
FACILITIES: Project Completion
· Grainger Engineering Library – Cellular Signal Amplification – Technology Services, F&S, Verizon Wireless and AT&T installed components in the lower level and exterior mechanical canyon to improve cell service in the lower level of the building.- complete July 2018
· Grainger Engineering Library – 1st Exterior Emergency Door Hardware – Complete July 2018
· Main Library – Elevator Upgrade – E5 (east) summer 2018.  The project is a Campus wide multiple elevator upgrade project.  The elevator cabs and controls for E5 elevator will be upgraded to provide reliable transportation throughout the Main Library.  E5 is out of service.  Completion scheduled for August 2018.
· Main Library – Renovation of Rooms 230 & 244 – Replace flooring, paint walls and install new suspended ceiling.  Complete
· Main Library – Room 419 Shelving Removal – Remove old shelving and install reused shelving from Grainger Engineering Library.  PACA working on removing old shelving – Complete
· Main Library – Rare Book & Manuscript Library – Additional furniture components for exhibit area - complete
· Main Library – Rare Book & Manuscript – Reconfigure processing staff area - Complete
· Music and Performing Arts Library – Player Piano Restoration and Room Remodeling.  The piano complete. Piano is being scheduled for placement. - Complete
· Music and Performing Arts Library – Roof Replacement – Roof replacement of the portion of the building over the library has begun. Complete July 2018
· Oak Street Library Facility – Wireless Installation in Vaults I, II & III – Technology Services work order in place and F&S electricians have completed their portion of the project - complete
· Ricker Library – Flooring Replacement – Replaced existing linoleum with polished concrete floor. Reinstall furniture, fixtures and collection move – complete – working on punchlist items.
· Ricker Library – Shelving – Additional components have been ordered for the reuse of the Grainger Engineering cantilever shelving system to be installed after the flooring project is complete – complete July 2018
· [bookmark: _GoBack]Undergraduate Library – Room 289 Conversion – Furniture to arrive August 27, 2018. Library IT and F&S electricians installing wall displays - complete
· Undergraduate Library – Tech Desk and Media Commons Reconfiguration – Relocate the Tech Desk and reconfigure the Media Commons staff area. Furniture components installed – complete
