April 2019
FACILITIES: Projects in Planning
· ACES Funk Library – Interior/exterior lighting – Initial estimate received from F&S to re-lamp the atrium “chandelier” and the exterior skylight “canyon” fixtures to LED.  Revised estimates are being made by F&S.
· ACES Funk Library – Additional Staff Offices – F&S negotiating with consultant to design office space for staff on the second floor.  Exhibit 1 submitted to F&S.
· AFMFA F&S - $40M Campus Wide Requests: 
· Main Library Roof and HVAC Exterior Ductwork Replacement – F&S is working on the consultant selection process – May 2019 thru January2020
· Undergraduate Library – Elevator Replacement – Will be rolled together with the project above
· Grainger Engineering Library – Second Floor Wood Floor. Library Facilities and Grainger Library are reviewing options – Summer 2019
· Grainger Engineering Library – Major building component review; flooring replacement (carpet), furniture replacement (lounge and reading table chairs), lighting upgrade (4’ fluorescent pendant fixtures), and deep cleaning.
· Library Programming and Conceptual Design – Johnson Lasky Kindelin Architects & Brightspot Strategies are the consultants for the project and a kickoff meeting took place March 14, 2019.
· Main Library Exterior Renovations Phase 2C – South Light Court & 1962 NW Addition – Window replacement and masonry repair.  Project placed on the Facilities Planning Committee project list for FY20. 
· Main Library – Verizon Cellular Signal Amplification - Technology Services is working with F&S and Verizon Wireless to install components in the Main Library – 6th Stack Addition – final drawings are approved.  Verizon is setting up project schedule for implementation and is reviewing aesthetics with Campus Architectural Review Committee.
· Main Library – Rare Book & Manuscript Library – security review – ongoing
· MPAL Ceiling Tile Replacement – Initiating conversation with Facilities & Services for possible funding sources
· MPAL Revisit previous planning initiatives – public computer area, reading room furniture, power upgrade, ceiling replacement, etc. – Project placed on the Facilities Planning Committee project list for FY19.
· Math Library – Altgeld Hall Remodeling –Professional Service Consultant has been hired and initial meetings are being set with the project team.  Operation planning meetings are taking place with the Department of Mathematics.
· Oak Street Library Facility – Vault IV Feasibility Study – On hold
· Undergraduate Library – Self Check Review – Waiting for new hybrid system information from vendor/manufacturer.
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FACILITIES: Projects in Construction
· ACES Funk Library – Interior Signs – Revising main wayfinding signs – lower level through 5th floor. F&S Sign Shop installed lower level and main level, reviewing when the second through fifth floor beginning the fabrication and installation.
· Main Library -  Reading Room 200 Renovation & Room 220 Conceptual Design – 50% construction drawings arrived for review March 15, 2019 and conceptual design review meeting took place for room 220 on March 14, 2019
· Main Library – Rare Book & Manuscript Library – Additional furniture components for incoming staff in 328.
· Main Library – F&S – North, South & East Stairway “renovation” – stair tread cleaning – F&S funding approved. F&S Building Services Workers – Flooring Crew started work July 2018 on south stairs, process is slow due to traffic and large portion of work is being done by hand.
· Main Library – 1st Floor Central Service Point – 95% construction document review meeting on March 19, 2019.
· Main Library – Basement Main Stacks entry ramp renovation – F&S cement finishers will be performing the work.  On Hold
· [bookmark: _GoBack]Oak Street Library Facility – Outdoor concrete pad installation for bicycle parking and picnic tables – work order had been sent to F&S.  Waiting for F&S and contractor services to mobilize on site.  Waiting for spring 2019 
· University Press – Ongoing surplus furniture removal and collection handling for processing.
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FACILITIES: Project Completion
· Main Library – Elevator Upgrade – E5 (east) summer 2018.  The project is a Campus wide multiple elevator upgrade project.  The elevator cabs and controls for E5 elevator will be upgraded to provide reliable transportation throughout the Main Library.  Complete - November 2018.

