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FACILITIES: Projects in Planning
· ACES Funk Library – Interior/exterior lighting – Initial estimate received from F&S to re-lamp the atrium “chandelier” and the exterior skylight “canyon” fixtures to LED.  Revised estimates are being compiled by F&S.
· ACES Funk Library – Additional Staff Offices – 95% CD’s received and under review for final comments and cost.  Construction anticipated to be October – January 2020
· AFMFA F&S - $40M Campus Wide Requests: 
· Main Library Roof and HVAC Exterior Ductwork Replacement – F&S is working on the programming and consultant selection process.  Anticipate design and construction documents to be complete in August 2020.  Construction December 2020 – September 2021
· Undergraduate Library – Elevator Replacement – F&S is working on programming, expected completion October 2019.  Design & construction documents complete February 2020.  Construction April 2020 – April 2021
· Grainger Engineering Library – Second Floor Wood Floor. Library Facilities and Grainger Library are reviewing options – Summer 2020
· Grainger Engineering Library – Major building component review; furniture replacement (lounge and reading table chairs), lighting upgrade (4’ fluorescent pendant fixtures), and deep cleaning.
· Library Programming and Conceptual Design – Johnson Lasky Kindelin Architects & Brightspot Strategies are the consultants for the project.  Part 2 (Main Library Redevelopment) conceptualization & design, scenarios – final scenario submitted and comments sent back to PSC.  Part 2 (Special Collections Facility) conceptualization & design, prioritization & phasing draft received 9/25/19 – currently under review for comments
· Main Library Exterior Renovations Phase 2C – South Light Court & 1962 NW Addition – Window replacement and masonry repair.  Project placed on the Facilities Planning Committee project list for FY20. 
· Main Library – Verizon Cellular Signal Amplification - Technology Services is working with F&S and Verizon Wireless to install components in the Main Library – 6th Stack Addition – final drawings are approved; however, due to Main Library redevelopment plan and potential building of a South Instructional Facility, Verizon to determine cost/life-cycle benefit.  Waiting for confirmation if upgrade to occur or put on-hold until completion of main library redevelopment, along with any proposed South Instructional Facility.
· Main Library – Rare Book & Manuscript Library – security review – ongoing
· MPAL Ceiling Tile Replacement – Initiating conversation with Facilities & Services for possible funding sources
· MPAL Revisit previous planning initiatives – public computer area, reading room furniture, power upgrade, ceiling replacement, etc. – Project placed on the Facilities Planning Committee project list for FY19.
· Math Library – Altgeld Hall Remodeling – Initial programming and conceptual design phase underway.  Comments and responses to programming under review.
· Oak Street Library Facility - Conservation Lab Humidification – Install humidification in the existing HVAC system – F&S is putting together estimates.
· Oak Street Library Facility – Vault IV Feasibility Study – On hold
· Undergraduate Library – Self Check Review – Waiting for new hybrid system information from vendor/manufacturer.
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· ACES Funk Library – Interior Signs – Revising main wayfinding signs – lower level through 5th floor. F&S Sign Shop installed lower level and main level, reviewing when the second through fifth floor beginning the fabrication and installation.
· Grainger Engineering Library – Major building component review; flooring replacement (carpet)- Summer 2020
· Main Library - Reading Room 200 Renovation & Room 220 Conceptual Design –  Bid and award complete with Chicago Commercial Construction set as contractor.  Kick-off meeting scheduled for October 1, 2019..  Construction October 2019 – March 2020.  Room 220 final conceptualization received May 2019, working with F&S to develop construction documents.  Anticipate construction January  – April 2020.
· Main Library – F&S – North, South & East Stairway “renovation” – stair tread cleaning – F&S funding approved. F&S Building Services Workers – Flooring Crew will be reviewing the lack of progress with the University Library.
· Main Library – 1st Floor Central Service Point – Construction August 2019 – January 2020
· Main Library – Basement Main Stacks entry ramp renovation – F&S cement finishers will be performing the work.  On Hold
· Oak Street Library Facility – Outdoor concrete pad installation for bicycle parking and picnic tables – F&S and contractor services have mobilize on site.  Should be complete Summer 2019
· University Press – Ongoing surplus furniture removal and collection handling for processing.
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· Main Library – HPNL Flooring Replacement – Carpeting has been replaced.  Opening early August 2019.


