February 2020
FACILITIES: Projects in Planning
· ACES Funk Library – Energy Savings Project – With ECIP Funding, the Library is working with the College of ACES in either updating toilets with low flow automatic flush or installing occupancy sensors in all rest rooms to control lighting.  F&S provided cost estimates, which are currently under review. 
· AFMFA F&S - $40M Campus Wide Requests: 
· Main Library Roof and HVAC Exterior Ductwork Replacement – This project is currently put on-hold due to Library Redevelopment project, which will resolve these issues.
· Undergraduate Library – Elevator Replacement – This project is currently under review with F&S to determine if it can be delayed by two years to align with the Library Redevelopment project.
· [bookmark: _GoBack]Grainger Engineering Library – Second Floor Wood Floor. Library Facilities and Grainger Library are reviewing options.  Currently on hold.
· Grainger Engineering Library –looking at reviewing HVAC requirements/loads for select rooms.
· Library Programming and Conceptual Design – Conceptual Design is complete.  The Library is working with F&S for completing a programming statement to put a request for proposal (RFP) to hire an Architecture/Engineering (A/E) firm to complete the design of the Library Redevelopment.  This will move the project from planning to reality, as we work with the A/E firm in phasing the redevelopment.  Anticipate a RFP within the next 6-8 months, by September/October 2020.
· Main Library Exterior Renovations Phase 2C – South Light Court & 1962 NW Addition – Window replacement and masonry repair.  Project placed on the Facilities Planning Committee project list for FY20. 
· Main Library – Verizon Cellular Signal Amplification – With Library Redevelopment and planned South Campus Instructional Facility, this project has been put on hold.  
· Main Library – Rare Book & Manuscript Library – security review – ongoing
· MPAL Ceiling Tile Replacement – Initiating conversation with Facilities & Services for possible funding sources
· MPAL Revisit previous planning initiatives – public computer area, reading room furniture, power upgrade, ceiling replacement, etc. – Project placed on the Facilities Planning Committee project list for FY19.
· Math Library – Altgeld Hall Remodeling – Schematic Design complete and moving into Design Development, once A/E contracts with CDB are resolved.
· Oak Street Library Facility - Conservation Lab Humidification – Install humidification in the existing HVAC system – F&S is putting together estimates.
· Oak Street Library Facility – Vault IV Feasibility Study – On hold
· Undergraduate Library – Self Check Review – Waiting for new hybrid system information from vendor/manufacturer.
[bookmark: FSconstruction]FACILITIES: Projects in Construction
· ACES Funk Library – Additional Staff Offices – Construction has begun for three new offices with anticipated completion in May 2020.
· ACES Funk Library – Interior Signs – Revising main wayfinding signs – lower level through 5th floor. F&S Sign Shop installed lower level and main level, reviewing when the second through fifth floor beginning the fabrication and installation.
· Grainger Engineering Library – Major building component review; flooring replacement (carpet)- Summer 2020
· Main Library - Reading Room 200 Renovation – Construction on-going with mid to late March completion of flooring on north side and starting south end.  Access to reading room will be shifted through Room 220 once south flooring construction begins.
· Main Library - Room 220 – Anticipate construction starting late spring/early summer, as we received approval on use of collaboration rooms.  Coordinating with Reading Room 200 to ensure entry into reading room is maintained while reading room flooring is completed.
· Main Library – F&S – North, South & East Stairway “renovation” – stair tread cleaning – F&S funding approved. F&S Building Services Workers – Flooring Crew will be reviewing the lack of progress with the University Library.
· University Press – Ongoing surplus furniture removal and collection handling for processing.
[bookmark: FScompletion]FACILITIES: Project Completion
· Main Library – 1st Floor Central Service Point – Construction complete, opened January 17, 2020.


