November 2020
FACILITIES: Projects in Planning
· Main Library Roof and HVAC Exterior Ductwork Replacement – a portion of AFMFA 2018-2019 funding is allocated to this. Looking to start planning needs and scope of project 
· Grainger Engineering Library – Second Floor Wood Floor. Library Facilities and Grainger Library are reviewing options.  Currently on hold. 
· Grainger Engineering Library –looking at reviewing HVAC requirements/loads for Room 59 testing center.  
· Hort Field Lab – swipe card access at west ADA entry; estimate received by F&S and on-hold for funding.
· Main Library Exterior Renovations Phase 2C – South Light Court & 1962 NW Addition – Window replacement and masonry repair.  Project placed on the Facilities Planning Committee project list for FY20. 
· MPAL Remodel – Project planning to be initiated.  Potential scope of work to include, lighting upgrade, flooring replacement, rearrange shelving, ceiling replacement, ADA entry, and painting.
· Math Library – Altgeld Hall Remodeling – Design Development continuing; A/E conducting investigations for restoration of murals and exploratory of building systems.  
· Oak Street Library Facility - Conservation Lab Humidification – Install humidification in the existing HVAC system – F&S is putting together estimates.  
· Ricker Library – power distribution in east wing for computers, scanning, and collaboration tables.  Estimate received by F&S and under review.
· Undergraduate Library – redevelopment project to turn UGL into a library to house special collections; RFP posted for PSC (A/E) on 10/22/20.  RFP to close 11/12/20.
[bookmark: FSconstruction]FACILITIES: Projects in Construction
· Grainger Engineering Library – IDEA lab panel install, panel install on-going, anticipate completion November 2020.
· Main Library - Reading Room 200 Renovation – Construction of new circulation desk install being scheduled. Basement work with AHU replacement on-going with final completion scheduled for January 2021.
· Main Library - Room 220 – Furniture and Orange Boxes being installed. AV/IT scheduling installation.  Electrical lighting for Art Gallery Wall scheduling install.
· Main Library – F&S – North, South & East Stairway “renovation” – stair tread cleaning – F&S funding approved. F&S Building Services Workers – Flooring Crew will be reviewing the lack of progress with the University Library.  
· Oak Street Library Facility – BAS Controls on F&S units being replaced
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FACILITIES: Project Completion
· ACES Funk Library – Energy Savings Project – Occupancy Sensors were installed in all restrooms; complete 7/2/20
· ACES Funk Library – Additional Staff Offices – three new offices have been installed with furniture installed 10/23/20; complete 10/23/20
· Grainger Engineering Library – Carpet replacement project for select areas complete; complete





