June 25, 2021
FACILITIES: Projects under consideration
· Hort Field Lab – swipe card access at west ADA entry; estimate received by F&S and on-hold for funding.
· Hort Field Lab – Clearing out of Room 6 – Room 6 has antique equipment, along with seeds and is rodent/pest issue. Review of space and equipment needs done to clear space and prevent further rodent/pests
· Main Library Exterior Renovations Phase 2C – South Light Court & 1962 NW Addition – Window replacement and masonry repair.  Project placed on the Facilities Planning Committee project list for FY20. 
· Oak St Solar Array – exploring possibility of installing solar panels on Oak St roof; possible grants exist, need to determine roof structural integrity
FACILITIES: Projects in Planning
· Grainger Engineering Library – Second Floor Wood Floor. Library Facilities and Grainger Library are reviewing options.  Currently on hold. 
· Grainger Engineering Library – 1st floor terrazzo – strip/wax floor, working to schedule.
· Grainger Engineering Library –looking at reviewing HVAC requirements/loads for Room 59 testing center. This will be tied into projects for UGL services move.
· Main Library Roof and HVAC Exterior Ductwork Replacement – a portion of AFMFA 2018-2019 funding is allocated to this. Project scope and hiring of A/E to occur July/August 2021. 
· Main Library Rm 204 WAPs/Info Desk – plans reviewed and approved for install of wireless access points (WAPs) within the lower north/south ceilings near columns. Removal of old information desk reviewed and work order submitted, as WAPs to remain and be concealed in permanent exhibit display cases.
· MPAL Remodel – Project planning to be initiated.  Potential scope of work to include, lighting upgrade, flooring replacement, rearrange shelving, ceiling replacement, ADA entry, and painting.
· Math Library – Altgeld Hall Remodeling – Design Development continuing; A/E conducting investigations for restoration of murals and exploratory of building systems.  
· Oak Street Library Facility - Conservation Lab Humidification – Install humidification in the existing HVAC system – F&S is putting together estimates.  
· Ricker Library – power distribution in east wing for computers, scanning, and collaboration tables.  Estimate received by F&S and under review.
· Undergraduate Library – redevelopment project to turn UGL into a library to house special collections; PSC awarded contract on 6/24/21
· Undergraduate Library – various projects to begin in Grainger, Main, and ACES that will relocate UGL services; project planning for all moves to start July 2021.


[bookmark: FSconstruction]FACILITIES: Projects in Construction
· ACES – F&S converting entire building from pneumatic VAV box controls to DDC.  This is F&S funded.  Basement, 4th, and 5th floors complete; 3rd floor scheduled start July 6th followed by 2nd and 1st floor.  Rescheduling of floors may occur based on Dept of ACES 1st floor needs.
· Grainger Engineering Library – IDEA lab panels installed, awaiting final room signage
· Main Library - Reading Room 200 Renovation – Room 200 flooring complete, awaiting metal transition strips to be installed at entry’s; shelving to be reinstalled in south end stating week of 6/28/21; AHU replacement awaiting data conduit/cabling to be installed before starting unit.  Anticipated start-up July 2021.
· Main Library - Room 220 – Furniture and Orange Boxes installed. AV/IT installing equipment. Electrical and data to be wired into Orange Boxes, work orders submitted requires follow-up on schedule.
· Main Library – F&S – North, South & East Stairway “renovation” – stair tread cleaning – F&S funding approved. F&S Building Services Workers – Flooring Crew will be reviewing the lack of progress with the University Library. Due to COVID, this was delayed. Following up with BSWs to determine when it will be scheduled.
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FACILITIES: Projects Completed
· Oak Street Library Facility – BAS Controls on F&S units have been replaced





