November 22, 2022
FACILITIES: Projects under consideration
· Hort Field Lab – swipe card access at west ADA entry; estimate received by F&S and on-hold for funding.
· Hort Field Lab – Clearing out of Room 6 – Room 6 has antique equipment, along with seeds and is rodent/pest issue. Review of space and equipment needs done to clear space and prevent further rodent/pests
· Main Library Exterior Renovations Phase 2C – South Light Court & 1962 NW Addition – Window replacement and masonry repair.  Project placed on the Facilities Planning Committee project list for FY20. 
· Main Library Mural Restoration/Cleaning – Follow-up required on mural cleaning 

FACILITIES: Projects in Planning
· Grainger Engineering Library – Second Floor Wood Floor. Library Facilities and Grainger Library are reviewing options.  Currently on hold. 
· Grainger Engineering Library – 1st floor terrazzo – strip/wax floor, working to schedule. Delayed due to lack of BSW flooring crew.
· Grainger Engineering Library –looking at reviewing HVAC requirements/loads for Room 59 testing center. This may be included with a Retro Cx HVAC upgrade at Grainger.  Working with F&S for further HVAC investigation.
· Main Library Roof and HVAC Exterior Ductwork Replacement – project scope approved and selection of A/E in-progress; anticipate A/E under contract January 2023 with construction starting August 2023.
· MPAL Feasibility Study – Project planning to be initiated June 2022.  Potential scope of work to include, lighting upgrade, flooring replacement, rearrange shelving, ceiling replacement, ADA entry, and painting. A/E under contract November 2022.
· Math Library – Altgeld Hall Remodeling – Construction Documents completed, project scheduled for Fall 2024 in line with Illini Hall completion.  
· Oak Street Library Facility - Conservation Lab Humidification – Install humidification in the existing HVAC system – F&S is putting together estimates.  
· Ricker Library – power distribution in east wing for computers, scanning, and collaboration tables.  Estimate received by F&S and under review.
· Undergraduate Library – redevelopment project to turn UGL into the Archives and Special Collections Building; Construction Documents at 50% with Construction Manager being under contract December 2022. Demolition has started and bidding/award scheduled for mid-Spring 2023 with construction starting around June 2023.



[bookmark: FSconstruction]
FACILITIES: Projects in Construction
· Main Library - Reading Room 200 Renovation – closed loop radiator system installed; punchlist complete, commissioning of system to be complete mid-December 2022 with project closeout end-December 2022.
· Main Library – F&S – North, South & East Stairway “renovation” – stair tread cleaning – F&S funding approved. F&S Building Services Workers – Flooring Crew will be reviewing the lack of progress with the University Library. Due to COVID, this was delayed. Following up with BSWs to determine when it will be scheduled.

[bookmark: FScompletion]FACILITIES: Projects Completed
· ACES – 3rd and 4th floor east corners cleared out and additional seating added to accommodate UGL closing.
· ACES – Classroom 509 construction completed; open for classes Fall 2022
· Undergraduate Library – all services have been relocated to Grainger, Main, and ACES; demolition has started, refer to UGL Redevelopment Project for further updates.





