May 31, 2023
FACILITIES: Projects under consideration
· Hort Field Lab – swipe card access at west ADA entry; estimate received by F&S and on-hold for funding.
· Hort Field Lab – Clearing out of Room 6 – Room 6 has antique equipment, along with seeds and is rodent/pest issue. Review of space and equipment needs done to clear space and prevent further rodent/pests.
· Main Library Exterior Renovations Phase 2C – South Light Court & 1962 NW Addition – Window replacement and masonry repair.  Project placed on the Facilities Planning Committee project list for FY20. On-hold, as this will most likely occur during Phase 2 & 3 of the larger building project.
· Main Library Mural Restoration/Cleaning – Follow-up required on mural cleaning and potential campus restoration funding through Art Committee that campus is to start. 

FACILITIES: Projects in Planning
· Grainger Engineering Library – Second Floor Wood Floor. Library Facilities and Grainger Library are reviewing options.  Currently on hold, as funding needing secured.
· Grainger Engineering Library – 1st floor terrazzo – strip/wax floor, working to schedule. Delayed due to lack of BSW flooring crew.
· Grainger Engineering Library –looking at reviewing HVAC requirements/loads for Room 59 testing center. This may be included with a Retro Cx HVAC upgrade at Grainger.  Working with F&S for further HVAC investigation.
· Main Library Roof and HVAC Exterior Ductwork Replacement – project scope approved and selection of A/E in-progress; project kick-off meeting scheduled for June 2023 with construction starting July 2024.
· Main Library – F&S – North, South & East Stairway “renovation” – stair tread cleaning – F&S funding approved. F&S Building Services Workers – Flooring Crew will be reviewing the lack of progress with the University Library. Due to COVID, this was delayed. Following up with BSWs to determine when it will be scheduled.
· MPAL Feasibility Study – A/E under contract November 2022. Final study submitted May 2023; will review options and fund sources for renovations to occur.
· Math Library – Altgeld Hall Remodeling – Construction Documents completed, project scheduled for Fall 2023. Math Library services to be relocated summer 2023. 
· Oak Street Library Facility - Conservation Lab Humidification – F&S performing design and system review to determine way forward.
· Ricker Library – power distribution in east wing for computers, scanning, and collaboration tables.  Estimate received by F&S and under review.
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FACILITIES: Projects in Construction
· Main Library – Rm 314 classroom technology upgrades started May 2023 with completion expected July 2023.
· Undergraduate Library – Demolition by F&S is complete and bidding/award scheduled for April 2023 with construction starting around August/September 2023.

[bookmark: FScompletion]FACILITIES: Projects Completed
· Main Library - Reading Room 200 Renovation – Project complete.





